

Communication Plan				
Project Name: EMRAS app		Beginning Date	Completion Date	
Project Manager: Obaidullah		14/10/2024	01/12/2024	
Project Owner: Ministry of Communications of Afghanistan				
Planning				
Project Objectives: 1. Activation of a bundle 2. Deactivation of a bundle 3. Sim management				
Stakeholders: • Roshan sim company • Etisalat sim company • AWCC sim company • MTN sim company • Salaam sim company • Sim users • High minister of communication				
Outline				
Timeline Date	Responsible For Communication	Target (Audience)	Tool For Communication	Points
14/11/2024 , 10 : 30 AM	• Team members • High minister of communication • Sim company leaders	• Sponsor • Manager • Company Owner	Video link	• Resources • Team Challenges • Budget • Scope